CONTI D: C18821

PCN. 18821-BI D

CONTRACT DESCRI PTI ON\:
1-70 EAGLE TO WOLCOTT

PRQJECT NO 1 MD702- 320

COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

1-70 EAGLE TO WOLCOTT

NAMVE OF ROAD: 070A
PROJECT COUNTI ES: EAGLE
CONTRACTOR:

OLDCASTLE SW GROUP, | NC.

2273 R VER ROAD

ESTI MATE RUN 11/12/ 2013

ESTI MATE SUMVARY 14:17: 35
ESTI MATE NO 0006 PROG SPEC YR 2005
COFRS REPCRTI NG CATEGCRY: 3 FACS REF NO

TIME CHARGED: 179.0 DAYS TIME ALLOW 9/19/ 2013 FI XED COVPLETI ON DATI
PERCENT TIME:  108. 48 ORI G TI ME ALLON 8/16/2013 FI XED COVPLETI ON DATI

PAY PERI CD ENDI NG 10/ 23/ 2013 DATE TI ME STARTED 04/08/2013

DATE LET 02/ 14/ 2013 DATE WORK BEGAN 04/ 08/ 2013

DATE AWARDED 02/ 25/ 2013 DATE TI ME STOPPED 10/ 03/2013

DATE CONTRACT EXECUTED 03/13/ 2013 DATE ACCEPTED 10/ 03/ 2013

GRAND JUNCTI ON CO 81505 970 243 4900

CURRENT PROJECT AMI:  $ 9,188, 854. 85 PARTI Cl PATI NG

AWARD PROQJECT AMT: $ 8 451,577. 40 NON-PARTI Cl PATI NG

PERCENT COVPLETE: 94. 88% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 470, 238. 42 STOCKPI LED MATERI ALS

GROSS EARNI NGS

TOTAL CLAI MB: $ 0. 00 RETAI NAGE

APPROVED FOR PAYMENT BY

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DAVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

DATE NOTI CE TO PROCEED 04/ 08/ 2013

CURRENT TOTAL TH S ESTI MATE
$  8,718,616.43 $ 1, 155, 383. 20
0. 00 0. 00
8,718, 616. 43 1,155, 383.20
0.00 0.00
8,718, 616. 43 1, 155, 383. 20
- 126, 773. 66 0.00
0.00 0.00
8,591, 842. 77 1, 155, 383. 20
0.00 0.00
0.00 0.00
8,591, 842. 77 1, 155, 383. 20
0.00 0.00
PAYMENT DE s 115538320

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18821-BI D ESTI MATE RUN 11/ 12/ 2013
PRQJECT: | MD702- 320 ESTI MATE NO 0006 14:17: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 374, 171. 000 374, 171. 000
SY 0. 000 0. 00
1. 55000 374, 171. 000 579, 965. 05
0010 202-00821 *Renoval of Sign Panel 7.000 7.000
EACH 0. 000 0. 00
131. 00000 7.000 917. 00
0015 202-01130 *Renoval of Cuardrail Type 3 1, 658. 000 1, 658. 000
LF 0. 000 0. 00
3. 15000 1, 658. 000 5,222.70
0020 202- 01300 *Renoval of End Anchorage 14. 000 10. 000
EACH 4.000 748. 00
187. 00000 14. 000 2,618.00
0025 202-04002 C ean Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
977. 00000 0. 000 0. 00
0030 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 713. 000 713. 000
CcY 0. 000 0.00
28. 00000 713. 000 19, 964. 00
0035 203-01140 Rol I'ing 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0040 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0045 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0050 203-01590 Front End Loader (Rubber Tire) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0055 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00

220. 00000 0. 000 0. 00



CONTI D: C18821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18821-BI D ESTI MATE RUN 11/ 12/ 2013
PRQJECT: | MD702- 320 ESTI MATE NO. 0006 14:17:35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-02330 Labor er 47.000 20. 000
HOUR 27.000 810. 00
30. 00000 47.000 1, 410. 00
0065 206- 00065 Structure Backfill (FlowFill) 0. 000 0. 000
Cy 0. 000 0. 00
128. 00000 0. 000 0.00
0070 207- 00205 Topsoi | 377. 000 377. 000
Cy 0. 000 0. 00
8. 00000 377. 000 3,016. 00
0075 207-00210 St ockpi | e Topsoi | 377. 000 377. 000
Cy 0. 000 0. 00
5. 00000 377.000 1, 885. 00
0080 208- 00005 *Erosion Log 1, 185. 000 1, 185. 000
LF 0. 000 0. 00
4. 15000 1, 185. 000 4,917.75
0085 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0090 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 400. 00000 2.000 2, 800. 00
0095 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0.00
0100 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0105 208-00206 *Erosion Control Supervisor 69. 000 67. 000
DAY 2.000 240. 00
120. 00000 69. 000 8, 280. 00
0110 210-01130 *Reset CQuardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00



CONTI D C18821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18821-BI D ESTI MATE RUN 11/12/2013
PRQJECT: | MD702- 320 ESTI MATE NO 0006 14:17: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 210-01200 *Reset End Anchor age 3. 000 3. 000
EACH 0. 000 0. 00
767. 00000 3. 000 2,301.00
0120 212-00006 *Seedi ng (Native) 1. 600 1. 600
ACRE 0. 000 0. 00
742. 00000 1. 600 1,187.20
0125 212-00032 *Soi | Condi tioning 1. 600 1. 600
ACRE 0. 000 0. 00
1, 306. 00000 1. 600 2,089. 60
0130 213-00012 *Spray-on Mul ch Bl anket 1. 600 1. 600
ACRE 0. 000 0. 00
3, 815. 00000 1. 600 6, 104. 00
0135 240- 00000 *WIdlife Biologist 18. 000 18. 000
HOUR 0. 000 0. 00
65. 00000 18. 000 1,170. 00
0140 304- 06000 *Aggregat e Base Course (C ass 6) 1, 468. 570 1, 468.570
TON -0.040 -1.52
38. 00000 1, 468. 530 55, 804. 14
0145 304- 07000 Aggregate Base Course (C ass 7) 60. 000 60. 000
TON 0. 000 0. 00
39. 00000 60. 000 2, 340. 00
0150 403-00721 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0155 403-34801 *Hot M x Asphalt (G ading SX) (100) 42, 863. 370 42, 204. 230
TON 659. 140 25, 706. 46
39. 00000 42, 863. 370 1,671, 671. 43
0160 411-03342 Asphal t Cenent Perfornmance Grade (PG 64-28) 2,272.800 2,236.770
TON 36. 030 19, 888. 56
552. 00000 2,272.800 1, 254, 585. 60
0165 411-10255 Enul sified Asphalt (Sl ow Setting) 15, 787. 000 15, 616. 000
GAL 171. 000 427. 50
2.50000 15, 787. 000 39, 467. 50



CONTI D C18821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18821- BI D ESTI MATE RUN 11/ 12/ 2013
PRQJECT: | MD702- 320 ESTI MATE NO 0006 14:17: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 606- 00301 *Quardrai | Type 3 (6-3 Post Spacing) 3, 332. 000 3, 332. 000
LF 0. 000 0. 00
16. 90000 3, 332. 000 56, 310. 80
0175 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00
33. 45000 0. 000 0. 00
0180 606- 01340 *End Anchorage Type 3D 4.000 3. 000
EACH 1. 000 739. 00
739. 00000 4.000 2,956. 00
0185 606-01460 *Medi an Ter m nal 0. 000 0. 000
EACH 0. 000 0. 00
3,107. 00000 0. 000 0. 00
0190 606-02003 *End Anchorage (Nonfl ared) 0. 000 0. 000
EACH 0. 000 0. 00
1, 920. 00000 0. 000 0. 00
0195 606- 02005 *End Anchor age (Fl ared) 9. 000 9. 000
EACH 0. 000 0. 00
1, 811. 00000 9. 000 16, 299. 00
0200 607-11350 *Fence Deer 0. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0205 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3.15000 0. 000 0. 00
0210 612-00001  *Delineator (Type I) 8. 000 8. 000
EACH 0. 000 0. 00
23. 00000 8. 000 184. 00
0215 612-00003 *Del i neator (Type II1) 18. 000 18. 000
EACH 0. 000 0. 00
27.00000 18. 000 486. 00
0220 614-00011 *Sign Panel (Qass I) 315. 000 63. 000
SF 252. 000 5,292.00
21. 00000 315. 000 6, 615. 00



CONTI D C18821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18821- BI D ESTI MATE RUN 11/ 12/ 2013
PRQJECT: | MD702- 320 ESTI MATE NO 0006 14:17: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 614-72875 *Loop Detector Wre 1, 160. 000 1, 160. 000
LF 0. 000 0. 00
3. 75000 1, 160. 000 4, 350. 00
0230 614- 73005 *Piezo (Electric) (dass I1) 8. 000 4. 000
EACH 4.000 6, 280. 00
1, 570. 00000 8. 000 12, 560. 00
0235 614-80001 *Fl ashi ng Beacon (Sol ar Power ed) 1. 000 0. 000
EACH 1. 000 3,762.00
3, 762. 00000 1. 000 3,762.00
0240 614-80385 *Runble Strip 11, 880. 000 5,417. 000
LF 6, 463. 000 2,262.05
0. 35000 11, 880. 000 4, 158. 00
0245 614-86735 *\Weat her Sensor 2.000 2.000
LS -1. 000 -9,144.00
9, 144. 00000 1. 000 9, 144. 00
0250 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0255 626- 00000 *Mobi | i zat i on 1. 000 0.776
LS 0. 224 216, 160. 00
965, 000. 00000 1. 000 965, 000. 00
0260 626- 01000 *Public Information Services 1. 000 0. 750
LS 0. 250 2,168. 50
8, 674. 00000 1. 000 8, 674.00
0265 627-00005 *Epoxy Pavenent Mar ki ng 1, 037. 000 0. 000
GAL 1, 037. 000 73, 160. 35
70. 55000 1, 037. 000 73, 160. 35
0270 627-00011 *Pavenent Marking Paint (Waterborne) 1, 214. 000 1, 165. 000
GAL 49. 000 1, 408. 75
28. 75000 1, 214. 000 34,902. 50
0275 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 11, 100. 000 0. 000
SF 11, 100. 000 106, 005. 00
9. 55000 11, 100. 000 106, 005. 00



CONTI D C18821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18821- BI D ESTI MATE RUN 11/ 12/ 2013
PRQJECT: | MD702- 320 ESTI MATE NO 0006 14:17: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 116. 000 0. 000
Li ne
) SF 116. 000 1, 455. 80
12. 55000 116. 000 1, 455. 80
0285 630-00000  *Fl aggi ng 3, 873. 000 3, 755. 750
HOUR 117. 250 615. 56
5. 25000 3, 873. 000 20, 333. 25
0290 630- 00007 *Traffic Control Inspection 60. 000 59. 000
DAY 1. 000 209. 00
209. 00000 60. 000 12, 540. 00
0295 630-00012 *Traffic Control Managenent 105. 000 101. 000
DAY 4.000 3,552.00
888. 00000 105. 000 93, 240. 00
0300 630-80341 *Construction Traffic Sign (Panel Size A) 63. 000 54. 900
EACH 8. 100 465. 75
57.50000 63. 000 3,622.50
0305 630-80342 *Construction Traffic Sign (Panel Size B) 79. 000 69. 300
EACH 7.700 523. 60
68. 00000 77.000 5,236. 00
0310 630-80343 *Construction Traffic Sign (Panel Size C 98. 000 88. 200
EACH 9. 800 768. 32
78. 40000 98. 000 7,683. 20
0315 630-80344 *Construction Traffic Sign (Special) 160. 000 144. 000
SF 16. 000 334. 40
20. 90000 160. 000 3, 344.00
0320 630-80348 *Construction Infornation Sign 2.000 1. 800
EACH 0. 200 73.00
365. 00000 2.000 730. 00
0325 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 1, 358. 60
6, 793. 00000 2.000 13, 586. 00
0330 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
ype) EACH 0. 400 313. 60
784. 00000 4. 000 3,136. 00



CONTI D C18821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 18821-BI D ESTI MATE RUN 11/12/2013
PRQIECT: 1 MD702- 320 ESTI MATE NO 0006 14:17: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 180. 000
EACH 20. 000 314. 00
15. 70000 200. 000 3, 140. 00
0340 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 15. 000 13. 500
EACH 1. 500 23.55
15. 70000 15. 000 235.50
0345 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 15. 000 13. 500
EACH 1. 500 23.55
15. 70000 15. 000 235.50
0350 630-80380 *Traffic Cone 450. 000 405. 000
EACH 45. 000 706. 50
15. 70000 450. 000 7, 065. 00
0355 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 1. 000 1, 045. 00
1, 045. 00000 1. 000 1, 045. 00
0360 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 4. 000 3. 600
Tenpor ar
(Temp 2 EACH 0. 400 8, 360. 00
20, 900. 00000 4. 000 83, 600. 00
0365 700- 70010 F/ A M nor Contract Revisions 350, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70011 F/ A Partnering 1, 429. 480 1, 429. 480
F A 0. 000 0. 00
1. 00000 1, 429. 480 1, 429. 48
0375 700-70012 F/ A Asphalt Pavenent |ncentive 488, 991. 360 0. 000
FA 488, 991. 360 488, 991. 36
1. 00000 488, 991. 360 488, 991. 36
0380 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 438. 990
FA 66. 290 66. 29
1. 00000 505. 280 505. 28
0385 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 200, 000. 000 178, 479. 320
FA 3,435. 150 3,435.15
1. 00000 181, 914. 470 181, 914. 47



CONTI D C18821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 18821- BI D ESTI MATE RUN 11/12/2013
PRQJECT: 1 MD702- 320 ESTI MATE NO 0006 14:17: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 700- 70042 F/ A Railroad Fl aggi ng and Revi ew 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 625-00001 Const Surveying (Hour) Overlay Stationing 50. 000 49. 500
HOUR 0. 500 50. 00
100. 00000 50. 000 5, 000. 00
0550 210-01130 Res Cdrail Ty 3 CMD #06 4, 583. 000 4, 583. 000
LF 0. 000 0. 00
6. 20000 4, 583. 000 28, 414. 60
0555 606- 00301 Cdrail Ty 3 (6-3) CMD #06 1, 625. 000 50. 000
LF 1, 575. 000 28, 271. 25
17. 95000 1, 625. 000 29, 168. 75
0560 606-00350 Gdrail Ty 3 (D) (6-3) CMD #06 1, 000. 000 1, 000. 000
LF 0. 000 0. 00
34. 05000 1, 000. 000 34, 050. 00
0575 606-01460  Median Terninal CMVD #06 4.000 4.000
EACH 0. 000 0. 00
3, 387. 25000 4. 000 13, 549. 00
0580 606- 02003 End Anchor (Nonflared) CMD #06 1. 000 0. 000
EACH 1. 000 1,933.13
1, 933. 13000 1. 000 1,933.13
0585 606- 02005 End Anchor (Flared) CMO #06 0. 000 0. 000
EACH 0. 000 0. 00
1, 919. 83000 0. 000 0. 00
0590 900- 00012 *Added Item (Foot)/ Stain Gal vani zed Guardrail CMO#06 3, 915. 000 3, 915. 000
LF 0. 000 0. 00
1. 80000 3, 915. 000 7,047.00
0595 900- 00014 Added Item (Lunp Sum)/ Return Stockpiled Quardrail CMD 1. 000 1. 000
#06
LS 0. 000 0. 00
5, 800. 00000 1. 000 5, 800. 00
0600 203-00060 Enb Matl (CIP) MCR #09 31. 000 0. 000
cY 31. 000 1, 705. 00
55. 00000 31. 000 1, 705. 00



CONTI D C18821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 18821- BI D ESTI MATE RUN 11/ 12/ 2013
PRQJECT: 1 MD702- 320 ESTI MATE NO 0006 14:17: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0610 202-00810 Rem Ground Sign MCR #10 17. 000 17. 000
EACH 0. 000 0. 00
100. 00000 17. 000 1, 700. 00
0615 614-01503 Steel Sign Supp (2-1n Rd)(Po&Sock) MCR #10 72.000 72.000
EACH 0. 000 0. 00
135. 00000 72.000 9, 720. 00
0645 900- 00012 Added Item (Foot)/ 2-1n PVC Conduit / MCR#13 310. 000 0. 000
LF 310. 000 768. 80
2.48000 310. 000 768. 80
0650 900- 00007 Added Item (Each)/ Quardrail Posts and Spacers / MR 214. 000 0. 000
#13
EACH 214. 000 17, 858. 30
83. 45000 214. 000 17, 858. 30
CAT 0200 CURRENT AMI $ 6,451,177.31$% 1,019,134.16% 6,073, 315.54
CAT NOO0300 Structures
0400 202-00201 *Renoval of Curb 7,110. 000 7,110. 000
LF 0. 000 0. 00
36. 00000 7,110. 000 255, 960. 00
0405 202- 00240 *Renoval of Asphalt Mat (Pl aning) 17, 948. 000 17, 948. 000
SY 0. 000 0. 00
1. 55000 17, 948. 000 27, 819. 40
0410 202-00425 *Renoval of Bridge Railing 7,110. 000 7,110. 000
LF 0. 000 0. 00
5. 65000 7,110. 000 40, 171. 50
0415 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 66. 000 66. 000
SY 0. 000 0. 00
250. 00000 66. 000 16, 500. 00
0420 202- 00504 *Renmoval of Expansion Device 397. 000 279. 000
LF 118. 000 15, 458. 00
131. 00000 397. 000 52, 007. 00
0425 202-01000 *Renoval of Fence 657. 000 657. 000
LF 0. 000 0. 00
2.50000 657. 000 1, 642. 50



CONTI D C18821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 18821-BI D ESTI MATE RUN 11/ 12/ 2013
PRQIECT: | MD702- 320 ESTI MATE NO 0006 14:17: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 Al Structures

0430 202- 05100 *Sandbl asti ng Reinforcing Steel 50. 000 50. 000
SY 0. 000 0. 00
102. 00000 50. 000 5, 100. 00
0435 403-34801  Hot Mx Asphalt (Grading SX) (100) 2, 763. 980 2, 763. 980
TON -9. 350 -364. 65
39. 00000 2,754.630 107, 430. 57
0440 411- 03342 Asphalt Cenent Performance G ade (PG 64-28) 157. 630 157. 630
TON 0. 000 0. 00
552. 00000 157. 630 87,011.76
0445 411-10255 Emul sified Asphalt (Sl ow Setting) 632. 000 632. 000
GAL 0. 000 0. 00
2.50000 632. 000 1, 580. 00
0450 515-00400 *Concrete Seal er 1, 740. 000 1, 740. 000
SY 0. 000 0. 00
9. 00000 1, 740. 000 15, 660. 00
0455 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 279. 000 279. 000
LF 0. 000 0. 00
172. 00000 279. 000 47, 988. 00
0460 518-01004 *Bri dge Expansion Device (0-4 Inch) 118. 000 0. 000
LF 0. 000 0. 00
183. 00000 0. 000 0. 00
0465 518-02030 *Pol yester Concrete End Dam 154. 000 0. 000
CF 154. 000 45, 122. 00
293. 00000 154. 000 45, 122. 00
0470 601- 03040 *Concrete O ass D (Bridge) 14. 000 14.000
CcY 0. 000 0.00
1, 755. 00000 14. 000 24,570. 00
0475 601- 40300 *Structural Concrete Coating 259. 000 259. 000
SY 0. 000 0. 00
21. 00000 259. 000 5, 439. 00
0480 606-01370 *Transition Type 3G 6. 000 6. 000
EACH 0. 000 0. 00

1, 167. 00000 6. 000 7,002. 00



CONTI D C18821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 18821-BI D ESTI MATE RUN 11/12/2013
PRQJECT: | MD702- 320 ESTI MATE NO 0006 14:17: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NOO0300 Structures
0485 606-01380 *Transition Type 3H 6. 000 6. 000
EACH 0. 000 0.00
627. 00000 6. 000 3,762. 00
0490 606-11030 *Bridge Rail Type 10M 384. 000 384. 000
LF 0. 000 0. 00
154. 00000 384. 000 59, 136. 00
0495 606-11032 *Bridge Rail Type 10M ( Speci al) 6, 808. 000 6, 808. 000
LF 0. 000 0. 00
175. 00000 6, 808. 000 1, 191, 400. 00
0500 607-53005 *Fence Chain Link (Special) 360. 000 180. 000
LF 180. 000 19, 260. 00
107. 00000 360. 000 38, 520. 00
0505 607-53161 *Fence Chain Link (Special) (60 Inch) 1, 356. 000 720. 000
LF 636. 000 52, 152. 00
82. 00000 1, 356. 000 111,192.00
0510 630-80370 Concrete Barrier (Tenporary) 3, 000. 000 2,700. 000
LF 300. 000 47, 100. 00
157. 00000 3, 000. 000 471, 000. 00
0515 630- 85006 *] npact Attenuator (Sand Filled Plastic Barrel) 7. 000 6. 300
(Tenporary)
EACH 0. 700 2,559. 90
3, 657. 00000 7.000 25, 599. 00
0520 700-70130 F/ A Repair Bridge Deck 27,026. 720 27,026. 720
F A 0. 000 0.00
1. 00000 27,026. 720 27,026.72
0565 606-01370 Transition Ty 3G CMO #06 8. 000 5. 000
EACH 3. 000 3,984.99
1, 328. 33000 8. 000 10, 626. 64
0570 606-01380 Transition Ty 3H CMO #06 8. 000 5. 000
EACH 3. 000 2,070. 00
690. 00000 8. 000 5, 520. 00
0605 900-00007 Added Item (Each)/ Bridge Curb Drains MCR#09 42. 000 42.000
EACH 0. 000 0. 00
196. 50000 42.000 8, 253. 00



CONTI D C18821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 18821-BI D ESTI MATE RUN 11/ 12/ 2013
PRQIECT: | MD702- 320 ESTI MATE NO 0006 14:17: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 Al Structures

0625 900- 00021 Added |Item (Square Foot)/ Renoval of Concrete Header 1, 056. 000 0. 000
Expansi on Devi ce- CMD 011
SF 1, 056. 000 19, 324. 80
18. 30000 1, 056. 000 19, 324. 80

CAT 0300 CURRENT AMI  $ 2,734,322.54% 206, 667.04$ 2,712, 363.89
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0525 620-00012 Field Laboratory (O ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0.00
0530 620- 00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
785. 00000 3. 000 2, 355. 00
0535 700- 70034 F/A Field Ofice 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0545 700- 70021 F/ A On-The-Job Trai nee QJT Paynent 500. 000 500. 000
HOUR 0. 000 0. 00
2. 00000 500. 000 1, 000. 00
0630 900- 00006 Added Item (Dol lar)/ CO 012/ Price Reduction - 0. 000 0. 000
Overwei ght Trucks
DOL -6,118. 000 -6,118. 00
1. 00000 -6,118. 000 -6,118. 00
0635 900- 00006 Added Item (Dol lar)/ CO 012/ Price Reduction - Wrking 0. 000 0. 000
Tine Violation
DOL -6, 900. 000 -6, 900. 00
1. 00000 -6, 900. 000 -6, 900. 00
0640 900- 00005 Added Item (Day)/ Liquidated Damages 0. 000 0. 000
DAY 0. 000 0. 00
4, 100. 00000 0. 000 0.00
0660 620- 00045 Li qui dat ed Damages CO 015/ LDs 0. 000 0. 000
DAY -14. 000 -57, 400. 00
4, 100. 00000 -14. 000 -57,400. 00
CAT 0400 CURRENT AMI  $ 3,355.00 % -70,418.00 % -67,063. 00

PRQJIECT TOTAL CURRENT AMI $ 9,188,854.85¢% 1,155,383.20$ 8,718, 616.43



